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Report Period: 24 July 1967 to 25 August 1967

Project Title: Gems Development (continuation)

PROJECT TDENTIFICATION

Contractor'"s .-Project No. « « .« . « + & SPO 27203
Customer Project No. « . ¢« o 4 « « + &

Contract NOo. ¢« o v « o « ¢ o o o o @

FISCAL DATA
Type of Contract CPFF
Total Contract ‘ STAT
Scheduled Completion Date 29 September 1967%*
Percent of Total Funds Expended 94 as of 11 August 1967%*
Percent of Work Completed | 94 as of 11 August 1967%

- * Report of expenditures and work completion lags technical
progress report by approximately three weeks.

*% New completion date established as of January, 1967, under
Redirection of Program Efforts Proposal.
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Objective of Project

The principél objective of this project is to determine how well the
image quality of mission photography can be agsessed by means of GEMS. In
order to accomplish this objective, psychophysical tests shall be performed
whereln photographic images of known quality (GEMS) are compared to mission

thotography. In fulfillment of this objective, 2 number of subtasks are being

undertaken. These subtasks consist of. the refinement of existing GEMS making
techniques,'the study of alternate techniques, the study of GEMS viewing equip-
ment, and the fabrication of a Pseudo GEMS breadboard.

gtatus of overall Project

The Psychophysical GEMS tests continued past the anticipated com-.
pletion date. All other program technical efforts have been completed. Task
final report writing continued.

a) Pszchophysical GEMS Matrix

The Psychophysical GEMS tests have continued three weeks past the
anticipated 3 August completion date. This delay, as reported by is due
to a longer than anticipated test performance time and also because of the
man-power availability at the customer's facility. [::::Fndicated that useful
results are being derived from the test data.

Tt is quite 1ikely that the program completion date of 29 September
will slip because of the psychophysical test delay. [:::]stated that the test

report will not be completed before mid-September. This means that the report

will be received by |during the third or fourth week of September
at the earliest.

b) Other gtudy Tasks

The writings of the final task reports exists at various stages of

completion. The first of these reports will be submitted to the customer next
week.

Work for Next Period
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Complete and gubmit task final repot}
gummary final report.
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